

京大(熊取)第二研究棟新営その他工事

工事写真

		No	1
工	種		
場	所	第一ゲート	
説	明	外観	



		No	2
工	種		
場	所	第一ゲート	
説	明	外観	



		No	3
工	種		
場	所	第一ゲート	
説	明	外観	



京大(熊取)第二研究棟新営その他工事

工事写真

	No	4	
工種			
場所	第二ゲート		
説明	外観		
		撮影日	2023/6/28



	No	5	
工種			
場所	第二ゲート		
説明	外観		
		撮影日	2023/6/28



	No	6	
工種			
場所			
説明			

京大(熊取)第二研究棟新営その他工事

工事写真

	No	7
工種		
場所	第三ゲート	
説明	外観	
	撮影日	
	2023/6/28	



	No	8
工種		
場所	第三ゲート	
説明	外観	
	撮影日	
	2023/6/28	

[illegible]

京大(熊取)第二研究棟新営その他工事

工事写真

		No	10
工 種			
場 所	宿直室		
説 明	解体前		
		撮影日	
	2023/6/28		

[illegible][illegible]

工事写真

A long, narrow hallway with a complex ceiling structure featuring exposed wooden beams, metal trusses, and numerous white electrical conduits. The walls are light-colored, and the floor is dark. A large, brown, bag-like object is visible in the distance.A photograph of an interior room during renovation. The ceiling is exposed, showing a grid of metal joists and some wiring. The walls are white and appear to be in the process of being finished, with some visible damage and peeling paint. A large window with multiple panes is on the left wall. A doorway on the right leads to another room, which has yellow walls and a white door. The floor is concrete and looks like it's being prepared for a new finish.

工事写真

A photograph showing the interior of a room undergoing renovation. The ceiling is exposed, revealing a network of metal pipes, electrical conduits, and wiring. A small, square light fixture is mounted on the ceiling. The walls are a light yellow color, with some areas showing peeling paint or plaster. A doorway is visible on the right side of the frame, leading to another room. The floor is covered in debris and dust, indicating ongoing work. A window is visible on the left wall, and a small, round light fixture is mounted on the right wall.[illegible]

ライフライン（基幹・環境整備）



写真説明：環境放射能分析測定室埋設配管工事

令和 5 年 6 月 12 日 撮影



写真説明：第一研究棟 1 階 器具撤去作業

令和 5 年 6 月 19 日 撮影

基幹・環境整備（放射線施設防犯設備等）工事
工事（進捗）記録写真



写真説明⑱工区ネットフェンス撤去作業状況

令和 5年 6月 9日 撮影



写真説明:⑲工区基礎ブロック設置作業状況

令和 5年 6月13日 撮影

工事（進捗）記録写真



写真説明:①工区基礎ブロック設置作業状況

令和 5年 6月15日 撮影



写真説明:①メッシュフェンス門扉設置完了

令和 5年 6月15日 撮影

工事（進捗）記録写真



写真説明：⑮工区建柱作業状況

令和 5年 6月16日 撮影



写真説明：⑯工区建柱作業状況

令和 5年 6月19日 撮影

工事（進捗）記録写真



写真説明：⑬工区パネル設置

令和 5年6月23日 撮影



写真説明：⑬工区パネル設置

令和 5年6月23日 撮影

工事（進捗）記録写真



写真説明：②工区フェンスバリアード設置

令和 5年 6月27日 撮影



写真説明：②工区鋼管杭設置作業状況

令和 5年6月28日 撮影

工事（進捗）記録写真



写真説明：⑦工区基礎ブロック設置完了

令和 5年 6月28日 撮影



写真説明：⑧工区基礎ブロック設置完了

令和 5年 6月28日 撮影


【基幹・環境整備（実験排水処理設備等）工事】

工事（進捗）記録写真



写真説明：A工区人口桝据付

令和 5 年 6 月 20 日 撮影



A工区 露出配管

令和 5 年 6 月 15 日 撮影